!"!#$%&$'() !!*($& !
%+*()+)&#$#%,& !*-,.)!! !

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members Dwight Hoffard, Sue Zamora

Mode: Efficiency

Initiative: #2 A lighting audit will be conducted to replace old lighting with more efficient lighting.

Action Steps What Will Be Done?	Responsibilities Who Will Do It?	Timeline By When? (Month/Day)	Progress
Step 1: Audit of total campus began February 1, 2010. Campus lighting audit is complete.	Ron Elliott Dwight Hoffard	2/01/2010	
Step 2: Submit DECO applications for two projects approved for ÒYear 2 IncentivesÓ.	Mabel Hayes Dwight Hoffard Sue Zamora	2/17/2010	Complete
Step 3: Replaced lighting at DQ Ext. Ctr.	Maintenance	3/2010	Complete
Step 4: Submit additional application/s to DCEO for ÒYear 3 IncentivesÓ	Mabel Hayes Dwight Hoffard Sue Zamora	07/30/2010	Pending
Step 5:			

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members Dwight Hoffard, Sue Zamora

Mode: Efficiency

Initiative : #3 Modify exterior lighting schedule.

Action Steps What Will Be Done?	Responsibilities Who Will Do It?	Timeline By When? (Month/Day)	Progress
Step 1: Review process and review control capabilities.	Tim Smith Dwight Hoffard	May 2010	
Step 2: Develop exterior lighting control plan that will place areas of exterior lighting into controllable sections.	Tim Smith Dwight Hoffard	May 2010	
Step 3: Initiate plan to monitor exterior lighting and light only needed areas.	Tim Smith Dwight Hoffard	May 2010	
Step 4:			

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members Gail Rawson (chair), Adrienne Barkley-Giffin, Stacy Buckingham, Jerry Halstead, Chris Naegele, Phil Minnis, and Deb Payne

Mode: Efficiency Mode

Initiative: #4 Beginning Spring 2010, restrict weekend scheduling to following designated areas - F wing, H bldg., OÕNeil, Auditorium, Voc. Ed., & Donald L. Brewer Convocation Ctr.

Action Steps What Will Be Done?	Responsibilities Who2ies llpt. nth/Day)e?		

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members: Chris Georgantas, Mark Henson, Chris Naegele, Janada Schaubert, Julia Schroeder, Deborah Payne

Mode: Efficiency

Initiative: #5 Add additional seats to instructional classes

Action Steps What Will Be Done?	Responsibilities Who Will Do It?	Timeline By When? (Month/Day)	Progress
Step 1: Determine maximum seating allowable for classrooms, taking into consideration the physical attributes of the space, accessibility for students with physical disabilities, and specific configuration of laboratories. Update in progress, Scheduler Plus has current listing.	C. Naegle J. Schaubert J. Schroeder D. Payne	April 14	Ongoing
Step 2: Disseminate new classroom maximum seating lists to faculty and instructional offices. Update in progress, Scheduler Plus has current listing.	D. Payne	May 1	Ongoing
Step 3: Department chairs and associate deans work with scheduling to accommodate larger classes on a case by case basis Coordinating with Scheduling each semester and avoiding scheduling classes in smaller venues	J. Schaubert Department Chairs Associate Deans	Beginning of each semester	
Step 4: Ongoing discussion with faculty			
Step 5: Establish increased average class size goal			

Sustainable Plan Implementation Team

Directions:
1. Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

_____

____

_____

Step 12: Discontinue hard copy mailing of College News Releases. Overall reduction in mail: 0183-000-544.030 Discontinued mailing.	Steve OÕKeefe Word Processing	April 2010	Complete
Step 13: Discontinue hard copy mailing of Foundation News Releases. Overall reduction in mail: 0183-000-544.030 Discontinued mailing.	Stacy Holloway Word Processing	Summer 2010	Complete
Step 14: Encourage the use of Permit 14 for standard mailings over 200 pieces. Reduction in postage for many accounts.	Sue Zamora		Ongoing

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members Tim Daugherty, Adrienne Barkley Giffin, Brad McCormick

Mode: Efficiency

Initiative : #9 Maintain Tuition Rates of 110% of ICCB Minimum Threshold

Action Steps What Will Be Done? Deadlines have not come up yet.	Responsibilities Who Will Do It?	Timeline By When? (Month/Day)	Progress
Step 1: Get determination from ICCB regarding the equa			

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members: Robert Mees, Clay Brewer

Mode: Recommendation to combine efficiency #10 and critical #19

Initiative: #10: Continue the three month hiring chill unless grant funded.
#19: Implement a smart freeze on hiring

Action Steps What Will Be Done?	Responsibilities Who Will Do It?	Timeline By When? (Month/Day)	Progress
Step 1: Implement smart freeze/3 month hiring chill	Robert Mees Clay Brewer	FY 10-11	Ongoing
Step 2: Continue to monitor open positions that are not filled	Robert Mees Clay Brewer	FY 10 -11	Ongoing
Step 3: Re-Evaluate positions to determine those to put on hold, cancel or fill	Robert Mees Clay Brewer	FY 10 -11	Ongoing
Step 4: Update: No net increase in staffing number			
Step 5:			

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to _____

_____

_____

_____

Step 5: Formulate FY 12 replacement schedule based on future funding criteria.			

Step 6: Once the process is agreed upon, a meeting will be set up with Brad McCormick and all committee members for further discussion and approval.	Brad McCormick & Committee	Jan. 31, 2011	
Step 7: Setup all new account numbers on the finance side and make the required changes and additions to the course fees on the higher ed side of APECS training site. May require review of every class setup on APECS, depending on information from step 1. Run tests to ensure that the course fees appear on the student screens correctely and is posting on the finance side correctly.	IT Department	March 15, 2011	
Step 8: Update the CollegeÕs working APECS site.	IT Department	March 15, 2011	
Step 9: Update the Business Office daily and monthly balancing worksheets to account for all new account numbers set up in step 4. Review these items during monthly balancing to ensure that they are being posted correctly.	Business Office Staff	March 31, 2011	

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members: Dwight Hoffard, Brad McCormick, (Sue Zamora)

Mode: Efficiency

Initiative: #17 When replacing fleet vehicles, fuel efficiency should be one of the primary decision criteria. ($0 savings for FY 2011 because no vehicles were budgeted for FY 2010 or will be for FY 2011.)

Action Steps What Will Be Done?	Responsibilities Who Will Do It?	Timeline By When? (Month/Day)	Progress
Step 1: As some point in time, when funding becomes available, only vehicles with the utmost fuel efficiency and fuel economy will be selected. Not applicable for FY 2010 or FY 2011 since no vehicles were budgeted for those periods.	Dwight Hoffard Brad McCormick	Undetermined	Ongoing
Step 2:			
Step 3:			
Step 4:			
Step 5:			

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members Brad McCormick - Ch

Step 6: Go live with automated system for the first employee group identified for initial implementation.	Committee	July 1, 2011	
Step 7: Add additional employee groups onto the automated time/attendance system by priority.	Committee	June 30, 2012	

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional for0 13.98 21.15l s oe f 1

Sustainable Plan Implementation Team

Directions:
1. Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members: Jerry Bechtel, Chris Georgantas, Keith Krapf, Deborah Payne, Julia Schroeder (Chair)

Mode: Critical

Initiative: #1 J building (CHEC) operations will be aligned with the CollegeÕs traditional instructional calendar. (Assume 5% reduction in hourly staff salaries paid and a 5% reduction in utilities for that facility.)

	Action Steps What Will be Done?	Responsibilities Who Will Do It?	Timeline By When? (Month/Day)	Progress
Step 1:	Financial Cost analysis for CHEC building.	Business Office	May 1, 2010	Complete
Step 2:	Raise fees by $10 ($35 up to $45)	Keith Krapf	Fall, 2010	Complete
Step 3:	Close the CHEC building on certain holidays such as Fourth of July, Labor Day, Mem			

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members Terry Crain, Chair; Lauralyn Cima; Tim Daugherty; Jane Minton; Gary Tendick

Mode: Critical

Initiative : #7 Evaluate and modify student assessed fees.

Action Steps What Will Be Done?	Responsibilities Who Will Do It?	Timeline By When? (Month/Day)	Progress
Step 1: Increase allocation of student assessed fees	Tim Daugherty	March	Complete
Step 2: Design two new fees for board consideration	Terry Crain	March	Complete
Step 3: Late registration fee and transcript fee	Terry Crain Lauralyn Cima Jane Minton	June	Complete
Step 4: Implement and monitor increase of fees	Terry Crain Implementation	June	Complete
Step 5: Fee adjustments: Transcript Fee and Late Registration Fee			

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members: Stacy Buckingham, Tim Daugherty, Chris Georgantas, Lisa Hudgens, Sherry Summary, Judy Vineyard

Mode: Critical

Initiative: #8 Reduce the institutionÕs FY2011 commitment to institution supported student work study by 20%.

Action Steps What Will Be Done?	Responsibilities Who Will Do It?	Timeline By When? (Month/Day)	Progress
Step 1: The current student work hours of 20 per week for Fall & Spring will be cut to 16 hours; Summer & Break hours will be reduced from 28 to 20. The only exception to these new hours will be for areas which are specifically related to safety & security. (ex. Lifeguards and Computer Labs). Administrative Procedure 811 and the Student Work Handbook will be updated to reflect the change in limits. Update: Beginning July 1, Student work hours were reduced from 20 hours per week to 16 hours per week during fall and spring semesters, with the exception of life guards and students working within the IT department. During breaks and the summer, studentsÕ hours were reduced from 28 to 20 hours per week.	Lisa Hudgens	6/1/2010	Complete
Step 2: The Business Office will reduce the College student work budgets to reflect this reduction in hours. Dean for Financial Operations Kim Dixon reduced the student worker line items by 20% for FY 2011. The original budget was $566,917 and was reduced to $450,355, a total reduction of $116,562.	Kim Dixon	6/1/2010	Complete

Step 3: Student work supervisors will be trained on new procedures. Supervisors who have employed students receiving FWS money have been contacted as their studentÕs need is being reached. They are being informed that the student worker will now be charged 100% to institutional dollars.	Committee	7/1/2010	Complete
Step 4: Establish a systematic notification process to inform Supervisors of budget balances The College was awarded $97,565 in Federal Work Study dollars for FY 2011. As of 11/8/2010, $79,300 has been expended. It is estimated that all of the FWS dollars will be expended by mid to late December 2010. During the week of November 15, the director of placement will send an e-mail announce to all student worker supervisors, after first being approved by the vice-president for administration, notifying them that FWS dollars will be expended by the end of December and all student workers will be charged 100% to institutional dollars. Institutional student work line items are currently being monitored. By mid November, 2010, departments should have expended 30 to 35% of their line item. According to the report, as of November 9, 2001, only four departments have exceeded that amount. One department has been contacted and they are taking steps to correct it. The other three departments will be notified. The institutional student work line item will continue to be monitored and departments contacted as they reach the maximum amount allotted for student work wages.	Stacy Buckingham & Lisa Hudgens	7/1/2010	In Process
Step 5: Perform process improvement evaluation of the Student Work Study Program	Committee & Gary Tendick	12/1/2010	In Process

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members: Terry Crain, Joe Hines, Robin Pauls, Vicky Turl and Deborah Payne

Mode: Critical

Initiative: #9 Eliminate tuition waivers for duallyÐenrolled high school students and reduce tuition waivers for dual credit

Action Steps What Will Be Done?	Responsibilities Who Will Do It?	Timeline By When? (Month/Day)	Progress
Step 1: Modify MOUs w			

Sustainable Plan Implementation Team

Directions:

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members Brad McCormick

Mode: Critical

Initiative : #13 Tuition Waivers for College Employees

Action Steps What Will Be Done?	Responsibilities Who Will Do It?	Timeline By When? (Month/Day)	Progress
Step 1: Poll ICCCFO to find out if anyone does anything different than Logan.	Brad McCormick	April 2010	Complete
Step 2: Review language in College collective bargaining agreements.	Brad McCormick	April 2010	Complete
Step 3: Ask Board Policy Committee for input. DonÕt Change	Brad McCormick	April 2010	Complete
Step 4: Share committee input with the SPIT team looking at other waivers for consistency evaluation.	Brad McCormick	May 2010	N/A
Step 5: Make policy change recommendation to the board with a delayed effective date at a time after existing contracts with bargaining groups end.	Brad McCormick	May 2010	N/A
Step 6: Begin negotiating with Teamsters and LOSA relative to this benefit.	Brad McCormick	May Ð June 2010	N/A

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members: Terry Crain, Stacy Holloway, Sherry Summary, Johnna Herren, Darren Pulley, Dr. Tim Daugherty

Mode: Critical

Initiative: #14 Review and/or reduce student tuition categories.

Action Steps What Will Be Done?	Responsibilities Who Will Do It?	Timeline By When? (Month/Day)	Progress
Step 1: Review categories of waivers that this committee has been charged to examine and decide the concentration of efforts for each category.	Terry Crain	April/2010	Complete
Step 2: On concentrated categories, decide what waivers/scholarships should be continued, suspended, modified, or further research needed. Make recommendations for this change to the Vice-PresidentÕs office. (See Below)	Terry Crain	April/2010	Complete
Step 3: Review the accounting process for continued waivers to maximize accountability.	Terry Crain Sherry Summary Stacy Holloway	May/2010	
Step 4: Communicate budget reductions with the Business Office	Terry Crain	June/2010	
Step 5:			

Stacy will combine and edit waiver form for a simpler document.

Stacy will list current Presidential waivers that are active, inactive, and suspended per recommended action

Stacy and Dr. Daugherty will meet with Dr. Mees to see if there are further recommendations about the scholarships (consistency of awards, relev
etc).

The committee will recommend certain scholarships to be suspended.

The committee will recommend that scholarships/waivers should be for full scholarships (for consistency of awards). There will be no ÒhalfÓ sch
given.

Terry, Sherry, and Stacy will meet with the Business Office about an expanded coding system for accounts.

The Dollars for Scholarships has been recommended to have 2 full-time one year scholarships per in-district high school.
D1(t)-1(i)afÓ scae51.7ee ExtraC (S1(tgH13.952e19)-1(l)-1(l27(e)-1-1.)->>BDCcDu Quome20.e51.7ee ExtraC (S1(tgH13.952e21)-1(l)-1(l27(e)-1

- High School Technology
- John A. Logan College Ice Fair
- Journalism
- Literature
- Music
- Student Senate President
- TRIO Waiver
- WYSE Math Competition

For ASE/GED classesÉwe cannot charge tuition, however, fees can be charged up to a maximum amount (donÕt remember off hand what that m is, but when we determined the fee years ago, that fee fell below the maximum). We charge only fees in ASE classes. Students in GED and ABE classes are not charged any fee. For classes paid for by the College out of unrestricted funds, we are reimbursed equalization and apportionment per cre For classes paid for out of grant restricted funds, we are reimbursed apportionment per credit hour.

SuTm (n9C)Tj 0.7.56 577.v14e0.7.56 57b[(S)9C S SS

Step 5: Committee will meet again on Monday, May 10, 2010, at 2:00 p.m. to review information gathered and develop recommendations. ! The committee will meet in January, 2011.	Committee	May 10	

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members Tim Daugherty, Chair; Kim Dixon; Jerry Halstead

Mode: Critical

Initiative : #16 The FY 2011 Athletic Dept. budget will represent a $200,000 reduction from the FY 2010 budget. Salaries and benefits will be excluded

Action Steps What Will Be Done?	Responsibilities Who Will Do It?	Timeline By When? (Month/Day)	Progress
Step 1: Provide athletic director with target athletic budget for FY 2011.	Tim Daugherty	March 15	Complete
Step 2: Using the FY 2011 target budget, construct individual team budgets.	Jerry Halstead	April 15	Complete
Step 3: Review full Athletic Department budget.	Tim Daugherty	May 3	Complete
Step 4: Submit FY 2011 Athletic Department budget to the Business Office.	Jerry Halstead	May 15	Complete
Step 5: Incorporate athletic budget into institutional FY 2011 budget. Update: The Business Office has created a process to monitor Athletic Department spending.	Kim Dixon Jerry Halstead		

Sustainable Plan Implementation Team

Directions:

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
86 3e-r(t)-1(a3-16 0 Td60.2251( )-210 Ca)-1(m)]nd Iptatn I Ieam

Step 4: (21.4) Halt all new summer 2010 requests to schedule in non-designated areas on Fridays & Saturdays in the summer immediately.	Gail Rawson	03/2010	Complete
Step 5: (21.5) The following events obtained administrative approval to remain in non-designated areas for summer semester: Basic Skills Testing-E wing 04/17/2010, 06/05/2010 & 07/17/2010. Also Performing Arts in OÕNeil- 07/23/2010 & 07/24/2010. Update: Basic Skills testing is no longer scheduled on campus. Performing Arts events will be scheduled on Saturdays and Sundays for summer 2011 in OÕNeil.	Tim Daugherty	03/2010	Complete
Step 6: (21.6) Athletic Practices scheduled in the Gym between 05/28/2010--07/30/2010, need to be verified by Jerry Halstead. Summer Gym Usage needs to reflect critical times of practices for utilities savings. Jerry will inform coaching staff of implementation of sustainable plan. Update: Will continue for summer 2011.	Jerry Halstead	03/2010	Complete
Step 7: (21.7) Instructors should be officially informed of the implementation of #21 critical mode and of the implementation of sustainable plan. They will not be able to hold summer office hours or extra make-up labs on Fridays or Saturdays during the summer semester. Update: If approved for summer 2011, the College Administration will distribute information to faculty.	Deb Payne	03/2010	Complete
Step 8: (21.8) If designated areas not heavily scheduled on Fridays & Saturdays in the summer, consideration will be given to locking down particular designated areas. Update: The following designated areas will be used for Friday and Saturday events and classes: F Wing, H Building, gym, OÕNeil, and Voc. Ed. For summer 2011.	Phil Minnis		

Sustainable Plan Implementation Team

Directions: 1. Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members: Adrienne Barkley Giffin, Dr. Tim Daugherty (chair), Gayle Pesavento, & Gail Rawson

Mode: Critical

Initiative: #22 Suspend the outside performing arts series. Keep John A. Logan College productions.

Action Steps			

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members Terry Crain, Chair; Clay Brewer, Tim Daugherty; Barry Hancock; Mark Henson

Mode: Critical

Initiative : #23 Modify the operational hours of both the Alongi Du Quoin Extension Center and the West Frankfort Extension Center to reflect a Monday Ð Thursday schedule.

Action Steps What Will Be Done?	Responsibilities Who Will Do It?	Timeline By When? (Month/Day)	Progress
Step 1: Assess the hours of the extension centers	Tim Daugherty	March	Complete
Step 2: Design new hours of both extension centers Update: New hours for the West Frankfort Extension Center and the Alongi Du Quoin Extension Center are: Monday and Wednesday 8 AM Ð 4 PM and Tuesday and Thursday 8 AM Ð 9PM.	Terry Crain	March	Complete
Step 3: Implement the cost savings from reduced hours	Terry Crain	July	

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members Tim Daugherty (Chair), Kim Dixon, Jerry Halstead

Mode: Crisis

Initiative : #2 Further reductions in the Athletic Department will be implemented.

Action Steps What Will Be Done?	Responsibilities Who Will Do It?	Timeline By When? (Month/Day)	Progress
Step 1: Provide athletic director with target athletic budget for FY 2012.	Tim Daugherty	March 15, 2011	
Step 2: Using the FY 2012 target budget, construct individual team budgets.	Jerry Halstead	April 15, 2011	
Step 3: Review full Athletic Department budget.	Tim Daugherty	May 3, 2011	
Step 4: Submit FY 2012 Athletic Department budget to the Business Office.	Jerry Halstead	May 15, 2011	
Step 5: Incorporate athletic budget into institutional FY 2011 budget.	Kim Dixon	June 1, 2011	

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members Terry Crain, Tim Daugherty, Barry Hancock, Mark Henson

Mode: Crisis

Initiative : #4 Suspend Activities at the West Frankfort and Alongi DuQuoin Extension Centers

Action Steps			

Sustainable Plan Implementation Team

Directions: 1 . Identify Team Members, Mode, and Initiative.
2. Complete the action steps, whoÕs responsible, and timeline. If more room is needed, use an additional form.
3. Return this form via e-mail to sondrawalker@jalc.edu by April 9, 2010.

Team Members Stacy Buckingham, Tim Daugherty (Chair), Chris Georgantas, Lisa Hudgens, Sherry Summary, Judy Vineyard

Mode: Crisis

Initiative